

Change Order #5**For ServiceNow Release 2 and 3 Deployment**

This Change Order #5 ("Change Order #5") is made by and between Accenture International Limited ("Contractor" or "Accenture") and PPL Services Corporation ("Company" or "PPL") as of March 31, 2026 (the "Change Order #5 Effective Date") and hereby amends the Statement of Work for ServiceNow Release 2 and 3 Deployment ("the Project") dated October 14, 2024, and its Change Orders, and is subject to the terms and conditions of the Enterprise Services Agreement (the "Agreement") dated November 24, 2024. In case of a conflict in terms between this Change Order and the Statement of Work or the Agreement, the terms of the Change Order shall prevail.

Except as specifically provided herein, the terms and conditions of the Statement of Work and Agreement shall remain unchanged and in full force and effect. Capitalized terms not defined herein shall have the meaning described in the Statement of Work and Agreement. Company and Contractor amend the Agreement as set forth herein and the Parties agree to the following:

Purpose:

The purpose of Change Order #5 is to extend the Term through June 30, 2026, incorporate Deliverables, update project staff and fees.

1. Article 1 (Services), Project Staff shall be amended to add the following:

Contractor shall provide the following resources to perform the specific Services described in this Change Order 5:

#	Role	Responsibilities
1	Executive Lead	• Provides overall Accenture account delivery oversight for the program. • Verifies project resources are assigned as required to seek to deliver Accenture's Project scope. • Acts as the escalation point for the Accenture resources and participates in the steering committee and project management meetings
2	Offshore Governance	• Provides overall Accenture account delivery oversight for the program. • Verifies project resources are assigned as required to seek to deliver Accenture's Project scope. • Acts as the escalation point for the Accenture resources and participates in the steering committee and project management meetings
3	Delivery Lead	• Drives progress at the overall Program level with visibility into all in-scope ServiceNow workstreams • Understands ServiceNow inter-dependencies and impact to build the foundation of data elements. • Provides guidance on overarching ServiceNow governance and architecture. • Communicates and manages issues, risks, action items for overall program status as well as key decisions.

4	Project Manager – Offshore	• Acts as a liaison between onshore Delivery Lead and offshore resources at program level • Oversees the development, testing and delivery of the ServiceNow requirements by offshore resources in compliance with the defined requirements • Provide status, and manages risks, issues and action items for offshore resources on behalf of the Delivery lead and acts as the escalation point for all offshore program related issues
5	ServiceNow Platform Architect – Onshore	• Creates and maintains a detailed view of existing architecture. • Aligns ServiceNow platform capabilities to business strategy and ServiceNow roadmap. • Leads & enforces the implementation of technical industry leading practices, policies and procedures. • Architectural controls and analysis of impacts for new requirements. • Provides leadership and participates in implementing new requirements on the ServiceNow platform.
6	ServiceNow Platform Architect - Offshore	• Creates and maintains a detailed view of existing architecture. • Aligns ServiceNow platform capabilities to business strategy and ServiceNow roadmap. • Leads & enforces the implementation of technical industry leading practices, policies and procedures. • Architectural controls and analysis of impacts for new requirements. • Provides leadership and participates in implementing new requirements on the ServiceNow platform.
7	ServiceNow Business Process Consultant - Offshore	• Leads process assessment to capture current state, gaps, and target high level business requirements. • Defines the processes and policies inserting control points throughout the asset lifecycle. • Translates the ServiceNow process requirements into ServiceNow user stories. • Understands the processes as well as ServiceNow capabilities.
8	ServiceNow Business Process Consultant - Offshore	• Leads process assessment to capture current state, gaps, and target high level business requirements. • Defines the processes and policies inserting control points throughout the asset lifecycle. • Translates the ServiceNow process requirements into ServiceNow user stories. • Understands the processes as well as ServiceNow capabilities.
9	Scrum Master	• Organizes and facilitates sprint planning, daily stand-ups, and sprint review meetings. • Confirms that the sprint meetings are effective and time boxed. • Identifies and manages impediments that hinder the team's progress. • Provides visibility to stakeholders about the progress of the sprints. • Confirms that the product backlog is refined, prioritized, and ready for sprint planning.

10	ServiceNow Implementation Specialist – Onshore	• Participates in architectural design support activities for ServiceNow systems configuration deemed in-scope for the implementation. • Evaluates, assesses and recommends ServiceNow solutions to help verify alignment with overarching long term enterprise goals and objectives. • Develops designs for ServiceNow software, architecture, specifications and technical interfaces in alignment with ServiceNow recommended guidelines. • Reviews ServiceNow platform configuration • Develops ServiceNow configuration requirements for build. • Interacts with relevant developers and systems subject matter advisors
11	ServiceNow Implementation Specialist – Onshore	• Participates in architectural design support activities for ServiceNow systems configuration deemed in-scope for the implementation. • Evaluates, assesses and recommends ServiceNow solutions to help verify alignment with overarching long term enterprise goals and objectives. • Develops designs for ServiceNow software, architecture, specifications and technical interfaces in alignment with ServiceNow recommended guidelines. • Reviews ServiceNow platform configuration • Develops ServiceNow configuration requirements for build. • Interacts with relevant developers and systems subject matter advisors
12	ServiceNow Implementation Specialist - Offshore	• Participates in architectural design support activities for ServiceNow systems configuration deemed in-scope for the implementation. • Evaluates, assesses and recommends ServiceNow solutions to help verify alignment with overarching long term enterprise goals and objectives. • Develops designs for ServiceNow software, architecture, specifications and technical interfaces in alignment with ServiceNow recommended guidelines. • Reviews ServiceNow platform configuration • Develops ServiceNow configuration requirements for build. • Interacts with relevant developers and systems subject matter advisors
13	ServiceNow Implementation Specialist - Offshore	• Participates in architectural design support activities for ServiceNow systems configuration deemed in-scope for the implementation. • Evaluates, assesses and recommends ServiceNow solutions to help verify alignment with overarching long term enterprise goals and objectives. • Develops designs for ServiceNow software, architecture, specifications and technical interfaces in alignment with ServiceNow recommended guidelines. • Reviews ServiceNow platform configuration • Develops ServiceNow configuration requirements for build. • Interacts with relevant developers and systems subject matter advisors
14	ServiceNow Implementation Specialist - Offshore	• Participates in architectural design support activities for ServiceNow systems configuration deemed in-scope for the implementation. • Evaluates, assesses and recommends ServiceNow solutions to help verify alignment with overarching long term enterprise goals and objectives. • Develops designs for ServiceNow software, architecture, specifications and technical

		interfaces in alignment with ServiceNow recommended guidelines. • Reviews ServiceNow platform configuration • Develops ServiceNow configuration requirements for build. • Interacts with relevant developers and systems subject matter advisors
15	ServiceNow Implementation Specialist - Offshore	• Participates in architectural design support activities for ServiceNow systems configuration deemed in-scope for the implementation. • Evaluates, assesses and recommends ServiceNow solutions to help verify alignment with overarching long term enterprise goals and objectives. • Develops designs for ServiceNow software, architecture, specifications and technical interfaces in alignment with ServiceNow recommended guidelines. • Reviews ServiceNow platform configuration • Develops ServiceNow configuration requirements for build. • Interacts with relevant developers and systems subject matter advisors
16	Developer	• Configures ServiceNow and automation code based on defined user stories. • Perform unit test on assigned stories. • Resolve Incidents. • Provide input on story estimation. • Participate in ongoing activities such as daily stand-ups, planning, reviews, retrospectives.
17	Developer	• Configures ServiceNow and automation code based on defined user stories. • Perform unit test on assigned stories. • Resolve Incidents. • Provide input on story estimation. • Participate in ongoing activities such as daily stand-ups, planning, reviews, retrospectives.
18	Tester	• Creates test scenarios/scripts for unit, integration and end to end testing. • Executes Unit, Integration and end to end Test scripts. • Completes retesting post defect resolution as needed. • Communicates risks and issues to Delivery Lead
19	Tester	• Creates test scenarios/scripts for unit, integration and end to end testing. • Executes Unit, Integration and end to end Test scripts. • Completes retesting post defect resolution as needed. • Communicates risks and issues to Delivery Lead
20	Training & Change Advisor	• Provide ServiceNow subject matter input for the PPL Change, Training & Communications Team supporting the ServiceNow program • Support the design and development of training • Support the planning and delivery of train-the-trainer
21	CMDB Product Owner	• Define and own the CMDB vision, strategy, and roadmap • Prioritize and manage the CMDB product backlog • Make value-based trade-off and sequencing decisions • Define and approve CMDB requirements, standards, and acceptance criteria • Ensure alignment with CSDM, service mapping, discovery, and integrations • Enable and evolve CMDB governance (policies, workflows, controls)

		• Partner with governance bodies (e.g., CMDB Governance Board / CCB) • Act as the single decision authority for CMDB product changes • Align stakeholders across ITSM, Security, Asset, Audit, and Operations • Ensure CMDB supports operational use cases (change, incident, RCA, audit) • Own CMDB health, quality, and maturity metrics • Drive adoption and continuous improvement of the CMDB
--	--	---

2. Article 1 (Services), Deliverables shall be amended to add the following:

Deliverables. The following Deliverables shall be provided under this Change Order 5:

Number	Name	Description	Targeted Due Date
1	Governance	1. Data Dictionary / Class Attributes definition for 1.1. Servers Windows/Linux 1.2. Computer Physical/Virtual 1.3. Business Applications 1.4. Databases 2. Data Certification 2.1. Process Definition 2.2. Intake for New Data Certifications 2.3. End to End process flow overview 2.4. Data Certification Pilot Release for the Business Application CI Class 2.5. Supporting User Documentation / KB Articles 3. ESS-02 Alignment with Cyber Security and Compliance 4. Support review of SOX Business Application, ensuring they are properly identified in the CMDB and rules are in place to enable the right users to update them (this applies only to SOX data and not NERC/CIP compliance indicators) 5. Facilitate Monthly CCB Meetings and create a backlog for future PIs	June 30, 2026
2	Automated Data Ingestion	1. Computers 1.1. SCCM/Discovery data precedence reconciliation and updates 1.2. Coverage validation – Goal of 90% devices being managed (RISK – there is no current reliable source to compare with for physical devices and only devices on network are being discovered. Any data provided offline will be uploaded, but unless on network, may not be maintained / will be outdated) 1.3. Bulk Updates for Life Cycle Stage & Life Cycle Stage Status 1.3.1. Life Cycle process needs to be defined by the Asset Management team.	June 30, 2026

		2. Servers 2.1. SOX indicators for Servers will be manually maintained and won't be part of this automated data ingestion 2.2. SCCM/Discovery data precedence reconciliation and updates 2.3. Coverage validation – Goal of 90% non-NERC-CIP devices being discovered 3. Databases – enhanced Discovery support for MS-SQL and Oracle databases (RISK- no scalable solution for the distribution of credentials to target CIs.) 3.1. SOX indicators for Databases will be manually maintained and won't be part of this automated data ingestion	
3	Other Enhancement	Evaluate Integrations (gather and document CMDB specific requirements) for 1 integration (Tanium or Qualys)	June 30, 2026

3. Article 2 (Schedule), shall be deleted in its entirety and replaced with the following:

The targeted start date for this Change Order #5 is March 31, 2026 and be completed by June 30, 2026. Late start dates will retrospectively impact the scheduled end date of this assignment.

For all backlog related tasks, the capacity team will deliver against story points that the PPL ServiceNow Product team assigns and prioritizes, in accordance with the ServiceNow Governance procedures, from both PPL generated requirements and Accenture Managed Services requirements for ITSM features (i.e. workflow, catalog, etc.).

4. Article 6 (Fees), first paragraph and invoicing table are hereby deleted and replaced with the following:

Contractor professional fees for the Services performed under this Change Order #5 are estimated to be **\$1,577,072** excluding travel and expenses, based on a Change Order #5 start date of March 31, 2026, and a completion date of June 30, 2026. The total Accenture professional fees for the Services performed will be \$9,449,487 excluding travel and expenses (total expenses not to exceed \$377,538.75), based on a project start date of October 14, 2024, and a completion date of June 30, 2026

Contractor shall submit invoices in accordance with the updated table below. Company shall retain June fees in the amount of \$533,775 (the "Holdback Amount") until final acceptance of the deliverables described herein. Upon such acceptance, Contractor may invoice the Holdback Amount, which shall be payable in accordance with the terms of this SOW.

If any deficiencies are identified, the parties shall promptly escalate and work in good faith to resolve such deficiencies, after which the applicable Deliverable shall be resubmitted for acceptance.

Any changes to requirements, scope, or timelines shall be subject to mutual agreement and documented through a written change order in accordance with this project.

Invoicing Month	Net Fees
April 2026	\$533,780
May 2026	\$509,517
June 2026	\$533,775
Total Professional Fees	\$1,577,072

Statement of Work	
Statement of Work Professional Fees	\$4,603,910
SOW Expenses (5% of Professional Fees)	\$230,196
SOW Total (Fees + Estimated Expenses)	\$4,834,106
Change Order #1	
CO #1 Professional Fees	\$488,500
CO #1 Expenses (5% of Professional Fees)	\$24,425
CO #1 Total (Fees + Estimated Expenses)	\$512,925
Change Order #2	
CO #2 Professional Fees	\$1,106,490
CO #2 Expenses (5% of Professional Fees)	\$55,324
CO #2 Total (Fees + Estimated Expenses)	\$1,161,814
Change Order #3	
CO #3 Professional Fees	\$321,640
CO #3 Expenses (5% of Professional Fees)	\$0
CO #3 Total (Fees + Estimated Expenses)	\$321,640
Change Order #4	
CO #4 Professional Fees	\$1,351,875
CO #4 Expenses (5% of Professional Fees)	\$67,593.75
CO #4 Total (Fees + Estimated Expenses)	\$1,419,468.75
Change Order #5	
CO #5 Professional Fees	\$1,577,072
CO #5 Expenses (5% of Professional Fees)	\$0
CO #5 Total (Fees + Estimated Expenses)	\$1,577,072
Total Estimated Fees (including all Change Orders)	\$9,449,487
Not to Exceed Expenses (including all Change Orders)	\$377,538.75
Total Fees + Expenses (including all Change Orders)	\$9,827,025.75

Team capacity per Month:

Story points Estimates (target 80% of full capacity)			
Points per day (8 hours)	Total points Month/ resource	CMDB Capacity / Month	Team Capacity / Month
1	16	96 points	96 Points

Confidential

IN WITNESS WHEREOF, the Parties hereto have executed this Change Order #4 as of the date first written above.

ACCENTURE INTERNATIONAL LIMITED

by: Caitriona Sharkey
Caitriona Sharkey (May 26, 2026 14:58:41 GMT+1)

name: Caitriona Sharkey

title: Senior Manager, Legal

date: 05/26/2026

PPL SERVICES CORPORATION

by: Jacquelyn English

name: Jacquelyn English

title: Director IT Sourcing

date: 05/26/2026



Purchase Order

Number	Revision Number
1000002225	6
Status	Currency
Revision	USD
Purchase Date	
November 1, 2024	

Shipping Details	Bill To
SRV - PPL SEE PO COMMENTS / SHIP NOTES PA 18101 Shipping Details:	PPL PO Box 25223 Lehigh Valley PA 18002-5223
PPL Contact	
Herrera, Luis LAHerrera@pplweb.com	

Vendor	Shipping Method
11094 - Accenture International Limited Accenture International Ltd. 1 Grand Canal Square Grand Canal Harbour Dublin 2 PA D02 P820	ARD
Vendor Contact	Ship Terms
Greg Smith 6107453508 gregory.i.smith@accenture.com	
Account Number	Freight Terms
	FOB ORIGIN FRT COLLECT

Dropship Contact (if applicable)
- (ext.)

Add On Charge

Comments
-

Shipping Method	Terms	Discount Days	Discount Percent	First Net Days
ARD	N45			45

Lines							
Line	Item	Vendor Item	Manufacturer Item Number	Quantity	UOM	Unit Cost	Extended Amount
1	SERVICENOW-ACCENTURE SERVICES - ServiceNow-Accenture Services	SERVICENOW-ACCENTURE SERVICES		4,834,106.000	DO	1.000	4,834,106.000
Description2			Long Description				
Contract		Contract Line		Delivery Date			Late Delivery Date
13617		1		2024-11-01			
Tax							
			0.00				

Line	Item	Vendor Item	Manufacturer Item Number	Quantity	UOM	Unit Cost	Extended Amount
2	ACN SN CR1 - ACN SN CR1	ACN SN CR1		512,925.000	DO	1.000	512,925.000

Description2		Long Description	
Contract	Contract Line	Delivery Date	Late Delivery Date
13617	1	2024-11-01	
Tax			
		0.00	

Line	Item	Vendor Item	Manufacturer Item Number	Quantity	UOM	Unit Cost	Extended Amount
3	CR#2 ACCENTURE SERVICENOW - CR#2 Accenture ServiceNow	CR#2 ACCENTURE SERVICENOW		1,106,490.00 0	DO	1.000	1,106,490.000
Description2			Long Description				
Contract		Contract Line		Delivery Date			Late Delivery Date
13617		1		2024-11-01			
Tax							
			0.00				

Line	Item	Vendor Item	Manufacturer Item Number	Quantity	UOM	Unit Cost	Extended Amount
4	SERVICENOW ACN CO3 - ServiceNow ACN CO3	SERVICENOW ACN CO3		321,640.000	DO	1.000	321,640.000
Description2			Long Description				
Contract		Contract Line		Delivery Date		Late Delivery Date	
13617		1		2024-11-01			
Tax							
			0.00				

Line	Item	Vendor Item	Manufacturer Item Number	Quantity	UOM	Unit Cost	Extended Amount
5	SERVICENOW RELEASE 2 AND 3-CO4 - Accenture- ServiceNow Release 2 and 3-CO-04_2026_02_17_Draft	SERVICENOW RELEASE 2 AND 3-CO4		1,419,469.000	DO	1.000	1,419,469.000
Description2			Long Description				
Contract		Contract Line		Delivery Date		Late Delivery Date	
13617		1		2024-11-01			
Tax							
			0.00				

Line	Item	Vendor Item	Manufacturer Item Number	Quantity	UOM	Unit Cost	Extended Amount
6	AP00105-5 - CO5V3 TO SERVICENOW - AP00105-5 - CO5V3 to ServiceNow Release 2 and 3 Deployment_0	AP00105-5 - CO5V3 TO SERVICENOW		1,577,072.00 0	DO	1.000	1,577,072.000
Description2			Long Description				
Contract	Contract Line	Delivery Date		Late Delivery Date			

13617	1	2024-11-01	
Tax			
			0.00

Add On Charge Summary	
Add On Charge Total	0.00
Tax Summary	
Purchase Order Vendor Invoiced Tax Total	0.00
Purchase Order Tax Total	0.00

Goods Total	9,771,702.00
Order Total	9,771,702.00

Trailer Comments
-

Terms and Conditions
Except as described in the next paragraph for a Purchase Order (PO) entered into between the company identified at the top of this PO as the party purchasing goods and/or services from Vendor (as defined herein) (Company) and the vendor identified in the PO as the party furnishing goods and/or services to Company (Vendor), this PO is entered into by Company and Vendor for the purchase by Company of goods from Vendor and shall be subject to and governed by the Terms and Conditions linked below, which are incorporated into this PO, along with any additional terms and conditions included above: <i>Terms and Conditions that govern the purchase of goods</i> https://www.pplweb.com/wp-content/uploads/2023/03/Purchase-Order-Terms-and-Conditions-for-Purchase-of-Goods.pdf In the event that Vendor has executed, or does execute, a formal agreement with Company or an affiliate of Company for the purchase of goods and/or services, such formal agreement shall: (a) supersede and replace the Terms and Conditions linked above or included on the PO; and (b) shall constitute the Terms and Conditions governing the purchase of the goods and/or services identified in this PO and shall be incorporated into this PO. Such formal agreement may include, but not be limited to, documents referenced as a "master services agreement", "master agreement", "engineering master services agreement", "engineering procurement and construction agreement", "engineering services agreement", "master professional services agreement", "professional services agreement", "administrative services agreement", "general commercial agreement", "software license agreement", "software as a service agreement", "individual or general release", or "contract". For the avoidance of doubt, where a PO and a form of contract are contemporaneously issued by Company or an affiliate of Company, no contract shall be formed until that form of contract document has been executed by Vendor and Company or an affiliate of Company. ACCEPTANCE OF THIS PO MEANS THAT VENDOR AGREES THAT THIS PO IS SUBJECT TO THE TERMS AND CONDITIONS IDENTIFIED ABOVE. ANY LANGUAGE ON VENDOR'S INVOICES OR OTHER PREPRINTED VENDOR FORMS SHALL NOT MODIFY OR AMEND THE ABOVE TERMS AND CONDITIONS.

Accenture-ServiceNow Release 2 and 3 Deployment-CO5-PO# 1000002225

Final Audit Report

2026-05-26

Created:	2026-05-22
By:	Luis Herrera (laherrera@pplweb.com)
Status:	Signed
Transaction ID:	CBJCHBCAABAP85XBqo6DYuqw4sDgqh24PHncmjnfN1

"Accenture-ServiceNow Release 2 and 3 Deployment-CO5-PO# 1000002225" History

-  Document created by Luis Herrera (laherrera@pplweb.com)
2026-05-22 - 9:28:07 PM GMT- IP address: 165.225.218.231
-  Document emailed to susan.primrose@accenture.com for signature
2026-05-22 - 9:32:23 PM GMT
-  Restricted visibility Email viewed by susan.primrose@accenture.com
2026-05-22 - 9:36:25 PM GMT- IP address: 34.199.231.223
-  Restricted visibility Email viewed by susan.primrose@accenture.com
2026-05-24 - 9:36:39 PM GMT- IP address: 52.205.152.31
-  Document signing delegated to ail_signatory@accenture.com by susan.primrose@accenture.com
2026-05-26 - 12:46:50 PM GMT- IP address: 73.188.104.156
-  Document emailed to ail_signatory@accenture.com for signature
2026-05-26 - 12:46:51 PM GMT
-  Restricted visibility Email viewed by ail_signatory@accenture.com
2026-05-26 - 12:49:26 PM GMT- IP address: 95.45.106.102
-  Signer ail_signatory@accenture.com entered name at signing as Caitriona Sharkey
2026-05-26 - 1:58:39 PM GMT- IP address: 176.61.5.129
-  Restricted visibility Document e-signed by Caitriona Sharkey (ail_signatory@accenture.com)
Signature Date: 2026-05-26 - 1:58:42 PM GMT - Time Source: server- IP address: 176.61.5.129 - Signature Appearance Selected: TYPE
-  Document emailed to Jacquelyn English (jenglish@pplweb.com) for signature
2026-05-26 - 1:58:43 PM GMT



Powered by
Adobe
Acrobat Sign

 Email viewed by Jacquelyn English (jenglish@pplweb.com)

2026-05-26 - 2:25:50 PM GMT- IP address: 104.47.73.254

 Document e-signed by Jacquelyn English (jenglish@pplweb.com)

Signature Date: 2026-05-26 - 2:26:11 PM GMT - Time Source: server- IP address: 136.226.100.118 - Signature Appearance Selected: IMAGE

 Agreement completed.

2026-05-26 - 2:26:11 PM GMT



Powered by
Adobe
Acrobat Sign