

PI-2 Objectives — CMDB-CSDM

PO: Joe Dames & Manuel Vazquez | SM: Alex Phan | PI-2: May 13 – Aug 4, 2026

OBJECTIVE	FEATURES	STORIES / SPIKES	NOTES & ACTIONS
Azure Migration ★ 1420079 BV 10 P0 Most Urgent Enable Governed VMware-to-Azure Migration via CMDB-Driven Intelligence	1420613 CMDB Support for Air Lift	1418610 Airlift to Azure — Pre-Migration 1418618 Airlift to Azure — During Migration 1418621 Airlift to Azure — Post-Migration 1416384 Auto Populate CI Owner / Support Group / Technical Owner	⚠ Migration wave dates not yet finalized
Network Gear Discovery 1366657 BV 10 P1 Automate Discovery Coverage for Network Gear CI Classes (≥90% quality by Aug 4)	1383523 Unplanned Backlog — CMDB Workstream 1356646 Network Device Coverage Reconciliation Grp 1 1356826 SCCM Server Class Precedence Updates 1354797 Server Class Data & Form Updates 1411480 CMDB PI2.26 Enhancements 1354794 Computer Class Data & Form Improvements 1355888 Operational Monitoring Activities P2 1355890 Support ServiceNow Upgrade Analysis	1421790 SPIKE Gap Analysis — Servers Linux & Windows · Tony 1409770 Custom Fields: Asset Criticality, RPO, RTO · Kiran 1402790 Lifecycle Status for Retired Computers · Bhushan 1387035 SPIKE CMDB Operating Dashboards · Stan 1399547 Computers Shared Devices — Prevent Auto Location Updates · Tony 1355167 SPIKE Business App → Service Instance Migration · Tony 1387236 AIM API on PROD MID Servers · Tony 1348715 SCCM: Computers — Last Time Seen Timestamp · Stan	⚠ DB & SNMP credentials in progress (Tony) ⚠ Server ownership not yet accurate → HCM for computer location (Sonika) → CI Ownership plan — OCM review pending (Joe)
Data Certification 1420082 BV 8 P1 Establish CI Data Certification Program — framework + pilot for	1247179 Data Certification Pilot — Functionality	1402727 Update Data Certification Dashboard · Kiran Additional stories TBD —	

OBJECTIVE	FEATURES	STORIES / SPIKES	NOTES & ACTIONS
Business Apps	1371672 Governance Model — New Business Applications 1382404 Data Certification Rollout 1402958 Pilot — Implementation Planning 1402979 Pilot — Implementation Support	verify with Joe	
Service Mapping 1366660 BV 9 P2 Expand Service Mapping Foundation — 10 business-critical platforms/month	1355866 Service Mapping Waves 17 & 18 1355868 Service Mapping Waves 19 & 20 1355871 Service Mapping Waves 20 & 21	1380747 MV90 User Access · Tanzeel 1380757 RIE Electric Wholesale Settlement 1400703 Vault Inspection System 1281161 WATT 1420634 SPIKE Apps Being Migrated & Impact to Service Mapping 1326754 SPIKE Evaluate Endpoint-Based Discovery	⚠ Missing server credentials (Sonika support needed) ⚠ DNS issue ongoing → Alex: add Christian's DNS email to thread
Regulatory & Security 1366662 BV 8 Prepare CMDB for Regulatory and Security Integrations 3 activity streams: Governance P2 NERC-CIP P4 Qualys P5	1250905 Qualys & ServiceNow Integration (CMDB Read Only) 1370224 Define NERC-CIP CI Security Requirements	STREAM A — GOVERNANCE No stories yet STREAM B — NERC-CIP No stories yet — ESS 02 in scope STREAM C — QUALYS 1428703 Install Qualys Plugin (Part 1) · Stan 1428704 Configure Qualys Integration (Part 2) · Stan 1234585 SPIKE Data Scope & Import Views in Qualys · Stan Phase 2 (two-way) → PI3	→ Formalize CCB ceremony cadence → Engage Jason Dubriel (NERC-CIP / ESS 02) → Engage Sonika / Cyber Compliance → Document CMP → Alex: locate NERC-CIP docs

OBJECTIVE	FEATURES	STORIES / SPIKES	NOTES & ACTIONS
NowAssist AI 1408764 BV 7 P3 No Features Embed NowAssist AI Across CMDB and ITSM Workflows	⚠ No ADO features yet → Joe to provide initial features & stories	⚠ No stories	→ Assess Australia vs Yokohama capabilities (Joe) PI-2 scope: OOB assessment only 5-Phase NowAssist plan (Duplicate CI, NL Search, Guided CI Creation, Governance Advice) → PI3

Badge guide:

P0 Most Urgent

P1 High

P2 Medium

P3

P4

P5

 Operational priority (0 = most urgent) from team discussion 2026-05-26